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The following questions relate to your 2022 WMP Update submission. 

Note: if the report requested in question 1(a) contains a full response to any of 
the other questions or sub-parts, your responses thereto may consist of a 
citation to specific pages of the report. 

QUESTION 03 

PG&E’s 2022 WMP states: 

While we have not set specific targets for this Initiative and will not 
provide ongoing reporting each quarter on it, we are still doing the work 
as part of our overall plan. We do not currently plan to install any 
additional REFCL systems at this time. PG&E plans to repair and 
rebuild the REFCL installation at Calistoga to complete additional pilot 
evaluation. If the additional pilot is successful, PG&E will look for 
opportunities to place REFCL into full service as well as evaluate 

whether any additional sites are appropriate for future installations.1 

a) State the reasons PG&E has not “set specific targets for this initiative and will not 
provide ongoing reporting each quarter on it.” 

b) Explain what PG&E means by “we are still doing the work as part of our overall 
plan.” 

c) State the reasons PG&E does not “currently plan to install any additional REFCL 
systems at this time.” 

d) Explain what the above “additional pilot evaluation” consists of. 

e) When does PG&E expect to complete the “additional pilot evaluation”? 

f) When does PG&E expect to “look for opportunities to place REFCL into full 
service”? 

g) When does PG&E expect to “evaluate whether any additional sites are appropriate 
for future installations”? 

h) What are the criteria which PG&E will use when evaluating “whether any additional 
sites are appropriate for future installations”? 

 
1  PG&E’s 2022 WMP, p. 556. 
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i) If PG&E finds more sites that are “appropriate for future installations”, when will it 
perform such installations? 

ANSWER 03 

a) There is too much uncertainty regarding the timeframe for repairing and rebuilding 
the REFCL installation at Calistoga for quarterly reporting purposes.   

b) PG&E is still performing work as part of the overall plan of the EPIC 3.15 
demonstration project at Calistoga.  Construction activities have been planned with 
testing expected to be completed later in 2022. 

c) The unsuccessful integration of the technology at Calistoga has caused PG&E to 
pause future installations.  The first site needs to demonstrate reliable operation of 
the technology before PG&E plans to install any additional REFCL systems. 

d) The additional pilot evaluation consists of making the REFCL supplier-
recommended design changes in the substation with the associated construction 
and testing activities.  This work is being done under the EPIC 3.15 demonstration 
project. 

e) PG&E expects to complete the additional pilot evaluation in approximately mid-
2022. 

f) PG&E expects to look for opportunities to place REFCL into full service after 
successfully completing the additional pilot evaluation. 

g) PG&E expects to evaluate whether any additional sites are appropriate for future 
installations after successfully completing the additional pilot evaluation. 

h) Please refer to the report at page(s) 6-10 in Attachment “WMP-
Discovery2022_DR_CalAdvocates_013-Q01Atch01.pdf” in response to Question 
1(a).  

i) As indicated in response to Question 2(c), PG&E does not currently plan to install 
any additional REFCL systems.  If we are able to successfully operationalize the 
REFCL technology for the Calistoga demonstration project this year, we will look for 
opportunities to place REFCL into full service as well as evaluate whether any 
additional sites are appropriate for future installations.  However, the timing of this 
future work will ultimately depend on the 2022 field testing that takes place. 

 


