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The following questions related to PG&E’s 2021 Wildfire Mitigation Plan (WMP) Update. 

QUESTION 07 

The attached spreadsheet “CalAdvocates-PGE-2021WMP-10 Atch01.xlsx” lists 
selected distribution circuits on PG&E’s system with high wildfire risk scores.  In the 
attachment, please fill in the following data on the wildfire mitigation work you plan to 
complete in 2021 on each of the identified circuits: 

a. Miles of covered conductor to be installed (column E) 

b. Miles of underground conductor to be installed (column F) 

c. Number of expulsion fuses to be replaced with CAL FIRE exempt fuses (column G) 

d. Total number of non-exempt expulsion fuses on the circuit, as of January 1, 2021 
(column H) 

e. Miles of EVM to be completed (column I) 

ANSWER 07 

We have provided a completed excel file, labeled attachment 
“WildfireMitigationPlans_DR_CalAdvocates_044-Q07-Atch01”.  Where applicable, 
additional commentary is provided below. 

a. PG&E has provided in attachment the miles of overhead hardening associated with 
the circuits listed.  Please note that this list is based on the 2019-2020 Wildfire Risk 
Model whereas the currently approved modeling for 2021 work is the 2021 Wildfire 
Distribution Risk Model and the Conductor Risk Model which are described in 
Section 4.5.1 of the PG&E 2021 WMP.  The mileage provided is for projects where 
the mitigation has been approved by the Wildfire Risk Governance Steering 
Committee as of 3/1/2021.   

b. See subpart (a) explaining the revisions in PG&E’s modeling and the corresponding 
impact on miles.  The mileage provided is for projects where the mitigation has 
been approved by the Wildfire Governance Steering Committee as of 3/1/2021. 
These miles are likely to extend into 2022 and 2023 due to execution delays 
expected with the significant dependencies associated with overhead to 
underground relocation projects. 
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c. The data provided in Column G is specifically for the asset management non-
exempt fuse replacement program.  Due to system limitations, it does not include 
non-exempt fuse replacements that may occur as parts of other programs, including 
pole replacement and reliability programs.   

d.   The data provided is as of 2/21/2021, and not 1/1/2021.  System limitations make 
providing the 1/1/2021 data within the time limit not possible, and there is not an 
expectation that the information would be materially different between the two 
dates. 

 

 

 


