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The following questions relate to PG&E’s 2021 Wildfire Mitigation Plan — Revised,
submitted June 3, 2021.

QUESTION 02

PG&E provided Attachment 2021 WMP_Revision_PGE-06_Atch01, which
disaggregates the forecast vegetation management expenditure using 2021 financial
assumptions. As a result, it is apparent that the forecast expenditures for individual
vegetation management initiatives in PG&E’s 2020 WMP, when recalculated using 2021
financial assumptions, are relatively close to the actual 2020 expenditures provided in
Table 12. This is demonstrated in the below table. This table includes the original 2020
WMP forecasts as provided to the WSD in response to Data RequestWSD_10 Question
19 on March 28, 2021, referenced in the WSD’s Revision Notice in support of Critical

Issue PGE-06.1

1 wsD Revision Notice, pp. 18-24, May 4, 2021.
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Total 2020 Actual Expenditures Forecast 2020 Forecast 2020 expenditure recalculated with 2021
(sum of CAPEX and OPEX from | expenditure from PG&E's | assumptions, from Attachment 2021 WMP_Revision_PGE-
Table 12) response to WSD 10019 06_Atch0l
Initiative activity
7.3.5.1 Additional efforts to manage community and 522,278 $16,690 523,598
environmental impacts
7.3.5.2 Detailed inspections of vegetation around 51,097,665 $187,787 5999465
distribution electric lines and equipment
7.3.5.3 Detailed inspections of vegetation around £130,878 541533 5104507
transmission electric lines and equipment
7.3.5.4 Emergency response vegetation management 55,970 56,195 55,514
due to red flag warning or other urgent conditions
7.3.5.5 Fuel management and reduction of “slash” from |523,666 $25,000 525,744
wvegetation management activities
7.3.5.6 Improvement of inspections 51,299 57,244 51,074
7.3.5.7 LiDAR inspections of vegetation around 52,590 $7,155 52,818
distribution electric lines and equipment
7.3.5.8 LiDAR inspections of vegetation afound $25,222 617,812 530,918
transmission electric lines and equipment
7.3.5.9 Other discretionary inspections of vegetation 5517 45,804 5756
around distribution electric lines and eguipment
7.3.5.10 Other discretionary inspections of vegetation |50 5285 50
around transmission electric lines and equipment
7.3.5.11 Patrol inspections of vegetation around 50 $150,826 50
distribution electric lines and equipment
7.3.5.12 Patrol inspections of vegetation around 50 547,773 S0
transmission electric lines and equipment
7.3.5.13 Quality assurance [ quality control of $11,695 613,452 59,663
wvegetation inspections
7.3.5.14 Recruiting and training of vegetation 514 45,877 511
management personnel
7.3.5.15 Remediation of at-risk species $115,877 598,545 5126,050
7.3.5.16 Removal and remediation of trees with strike |50
potential to electric lines and equipment
7.3.5.17.1 Substation inspection , Distribution substation |$294
7.3.5.17.2 Substation inspection , Transmission $159
substation
7.3.5.18.1 Substation vegetation management, $3,020
Maintenance substation distribution
7.3.5.18.2 Substation vegetation management, 52,774
Maintenance substation transmission
7.3.5.19 Vegetation inventory system £7,392 57,947 57,292
7.3.5.20 Vegetation management to achieve clearances |50 $697,516 50
around electric lines and equipment

PG&E'’s response does not appear to explain why PG&E’s actual 2020 expenditures did
not align with its 2020 forecasts. For the following initiatives, please state the basis for
why PG&E’s actual expenditures were significantly lower than the forecast 2020
expenditures in PG&E’s 2020 WMP.

a) 7.3.5.6 Improvement of inspections: 2020 forecast was $7,244 K, 2020 actual was

$1,299 K.

b) 7.3.5.13 Quality assurance / quality control of vegetation inspections: 2020 forecast
was $13,452 K, 2020 actual was $11,695 K.

c) 7.3.5.14 Recruiting and training of vegetation management personnel: 2020
forecast was $5,877 K, 2020 actual was $14 K.

ANSWER 02

Responses for subparts a, b, and c:

- Differences in initiative alignment in the 2020 WMP vs the 2021 WMP:
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o Inthe 2020 WMP, PG&E disaggregated the high-level vegetation
forecasts (Routine Transmission and Distribution, Enhanced, Tree
Mortality, Right of Way Clearing) to each WSD defined initiative.

o Inthe 2021 WMP, based upon feedback from subject matter experts,
PG&E consolidated the number of initiatives in which PG&E provided
financial figures.

- The WSD 10_Q19 data listed shows the 2020 WMP assumptions which are now
outdated based upon the above updates that took place in the 2021 WMP. This
realignment of how costs were mapped out inherently drives cost differences (i.e.
when an initiative is closed out from having a financial figure, this will cause a
variance in amounts being displayed in the 2020 WMP vs 2021 WMP).
Examples of this are 7.3.5.10, 7.3.5.11, and 7.3.5.12 showing amounts in the
2020 WMP alignment and zero in the 2021 WMP alignment.

- Please refer to the response in Question 1A of this Data Request for information
regarding the difference in assumptions used between the 2020 WMP and the
2021 WMP to disaggregate the vegetation spend into the WSD-defined
initiatives.

- Please refer to PG&E’s 2021 WMP Revision Notice response to Critical Issue
No. 6, Remedy 1, for PG&E’s latest cost breakdown highlighting the 2020 WMP
initiative splits using the 2021 WMP assumptions providing an apples-to-apples
view between the 2020 WMP and the 2021 WMP. The Revision notice response
also explains the changes that occurred between the two filings regarding the
initiative mapping.
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