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QUESTION 006

What is the estimated multiplier for conversion from overhead (OH) line to underground

(UG) line (e.g., 1.25 Mile OH converts to 1.00 Mile UG)?

a. How was this conversion rate derived?

b. How was it established as the accepted/operating average for project planning
purposes?

ANSWER 006

a. The original estimated conversion of overhead to underground mileage (1.25) was

based on subject matter expertise. In April 2023, PG&E completed a manual review

of 19 projects completed in 2022 to validate this estimate. In these 19 projects, we
removed approximately 12.7 overhead miles and replaced them with 16.3
underground miles Based on this subset of data, which is generally consistent with
the estimated conversion rate for our overall portfolio, the conversion factor from
overhead to underground was 1.3. Please also see response to 2023 WMP
Discovery TURN 001-001, subpart (d).

b. See response to part (a).
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